

## **STAFF REPORT**

## **TOWN COUNCIL MEETING OF DECEMBER 13, 2011**

Time Certain 7:45 p.m.

To:

**Town Council** 

From:

Rick Angelocci, Town Manager

Subject: Proposed Union Pacific Track Replacement Schedule

Date:

December 5, 2011

## **ISSUE AND DISCUSSION:**

This item involves the proposed Union Pacific Railroad track replacement project through Loomis. Loomis staff has been in contact with Union Pacific representatives since the last Town Council meeting expressing our concerns and desires regarding the proposed road closures at King, Webb and Sierra College Boulevard in Loomis.

On November 16, 2011, a conference call was held with a representative of Union Pacific and the company in charge of notification of the public of road closures. Present during the call were Victoria Skellenger, Deputy from the Placer County Sheriff's department, Fire Chief for Penryn, Fire Chief for Loomis, Brian Fragio and myself.

The Union Pacific representative understood our concerns and committed to work with us so that there would be no lengthy closures of any of the crossings in Loomis.

I have scheduled for a representative from Union Pacific to be present to discuss the current status of the project. Please note that we were advised today (December 5, 2011) that work through Loomis is now not scheduled until 2012 (presumably in January).

## **RECOMMENDATION**

Hear staff presentation, Discuss, Receive and File.

Roseville Sub Crossing Tracker 2011				
Road Name	Milepost	City	Closure Dates	
Luther Rd	127.43	Auburn	12/5 - 12/18	http://maps.google.com/maps?q=38.
Auburn Ravine Rd	126.82	Auburn	12/6 - 12/19	http://maps.google.com/maps?q=38.
Agard St	124.67	Auburn	12/7 - 12/20	http://maps.google.com/maps?q=38.
Pleasant St	124.43	Auburn	12/7 - 12/20	http://maps.google.com/maps?q=38.
Sacramento St	124.01	Auburn	12/16 - 12/21	http://maps.google.com/maps?q=38.
Main St	120.38	Newcastle	12/18 - 12/22	http://maps.google.com/maps?q=38.
PCWA	118.68	Newcastle	12/19 - 1/6	cannot find link
Callison Rd	117.78	Penryn	12/20 - 1/7	http://maps.google.com/maps?q=38.
English Colony Way	116.58	Penryn	2012 work	http://maps.google.com/maps?q=38.
Mandarin Hill Lane	116.29	Penryn	2012 work	http://maps.google.com/maps?q=38.
Private	115.78	Penryn	2012 work	http://maps.google.com/maps?q=38.
Moonshine Lane	115.15	Loomis	2012 work	http://maps.google.com/maps?q=38.
King Rd	114.06	Loomis	2012 work	http://maps.google.com/maps?q=38.
Webb Rd	113.88	Loomis	2012 work	http://maps.google.com/maps?q=38.
Sierra College Blvd	112.89	Loomis	2012 work	http://maps.google.com/maps?q=38.
Delmar Ave	111.99	Rocklin	2012 work	http://maps.google.com/maps?q=38.
Americana Way	111.61	Rocklin	2012 work	http://maps.google.com/maps?q=38.
Midas Ave	110.93	Rocklin	2012 work	http://maps.google.com/maps?q=38.
Rocklin Rd	110.56	Rockllin	2012 work	http://maps.google.com/maps?q=38.