



**STAFF REPORT
TOWN COUNCIL MEETING OF SEPTEMBER 13, 2016
CONSENT AGENDA**

TO: HONORABLE MAYOR AND MEMBERS OF THE TOWN COUNCIL

FROM: BRIT SNIPES, DIRECTOR OF PUBLIC WORKS

DATE: SEPTEMBER 13, 2016

RE: INTERSECTION IMPROVEMENTS AT TAYLOR ROAD AND SIERRA COLLEGE BOULEVARD – ACCEPTANCE

Recommendation:

Adopt resolution accepting the Intersection Improvements at Taylor Road and Sierra College Boulevard Project.

Issue Statement and Discussion

On April 12, 2016, Town Council awarded the Intersection Improvements at Taylor Road and Sierra College Boulevard Project to Western Engineering Contractors, Inc. of Loomis in the amount not to exceed \$235,000. The improvements included a second left turn pocket for vehicles turning left from south bound Taylor onto east bound Sierra College. Work included pavement repair, transition paving, striping as well as modifying and placing concrete in the median.

During the project, the Town worked with Western Engineering to utilize the existing subgrade, resulting in a substantial cost savings. On July 1, 2016 the Town Engineer executed Change Order 1 for -\$19,870.00.

Work was completed on Aug 1, 2016. Change Order 2 in the amount of -\$10,909.50 was prepared and executed on August 15, 2016 showing the actual quantities of items and materials placed and provided during construction.

Original Contract	\$ 231,649.50
Change Order 1	-\$ 19,870.00
Change Order 2	-\$ 10,909.50

Final Contract Amount \$ 200,870.00

\$ 30,779.50 will be returned to the General Fund Reserves designated for Capital Projects.

If accepted, the one year warrantee period will begin. If no warranty issues are identified in the next twelve months, the project bonds will be released.

CEQA Requirements

This project is exempt under the California Environmental Quality Act (CEQA) Section 15301. (c&d) (Class 1), "Existing Facilities" of the guidelines.

Financial and/or Policy Implications

This project was included in the 2015/2016 fiscal year Capital Improvement Program (CIP). Funding was provided from the General Fund Reserves designated for Capital Projects.

TOWN OF LOOMIS

RESOLUTION NO. -

**RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF LOOMIS
ACCEPTING INTERSECTION IMPROVEMENTS AT TAYLOR ROAD AND SIERRA
COLLEGE BOULEVARD PROJECT
CONSTRUCTED BY WESTERN ENGINEERING CONTRACTORS, INC.**

WHEREAS, the Town Council at its April 12, 2016 regular meeting awarded the above referenced project to Western Engineering Contractors, Inc; and

WHEREAS, the improvements included pavement repair, overlay paving, transition paving & grinding, striping and raising of the utilities; and

WHEREAS, funding was provided by the General Fund Reserves designated for Capital Projects; and

WHEREAS, the work has been completed and the one year warrantee will begin.

NOW, THEREFORE, IT IS HEREBY RESOLVED that the Town of Loomis accepts the Intersection Improvements at Taylor Road and Sierra College Boulevard Project constructed by Western Engineering Contractors, Inc.

PASSED AND ADOPTED by the Town Council of the Town of Loomis this 13th day of September, 2016 by the following vote:

AYES:

NOES:

ABSTAINED:

ABSENT:

Mayor

ATTEST:

Town Clerk