AMENDMENT NO. 2 TO THE CONTRACT FOR SERVICES BETWEEN THE TOWN OF LOOMIS AND DUDEK DATED SEPTEMBER 11, 2014

This Amendment No. 2 to the Contract for Services between the **Town of Loomis** ("Town") and Dudek ("Dudek") which was entered into on September 11, 2014, is made and entered into this 7th day of March, 2018 (the "Effective Date").

RECITALS

WHEREAS, the Town and Dudek entered into the September 11, 2014 Contract for Services ("Contract"), to retain Dudek to prepare an environmental impact report (EIR) for the Village at Loomis project; and

WHEREAS, the Town and Dudek entered into a First Contract Amendment on October 11, 2017, which increased the total allowable compensation under the Contract to \$250,992.50; and

WHEREAS, the Town and Dudek now desire to approve a Second Contract Amendment to the Contract to increase the total allowable compensation under the Contract to \$257,742.50.

NOW, THEREFORE, IT IS MUTUALLY AGREED by parties hereto to amend said Contract as follows:

- I. <u>Amendment</u>. Section 3.A of the Contract is hereby amended by replacing the figure \$250,992.50 with \$257,742.50.
- II. Remaining Terms Unaffected:

Except as expressly provided herein, nothing in this Amendment No. 2 shall be deemed to waive or modify any of the other provisions of the Contract. In the event of any conflict between this Amendment No. 2 and the Contract, the terms of this Amendment shall control.

IN WITNESS WHEREOF the parties hereto have executed this Amendment No. 2 as of the Effective Date.

By:_______, Mayor Approved as to form: By:______ Jeffrey Mitchell, Town Attorney

Attest:	
By:	
Charleen Strock, Town Clerk	
Dudek	
Rv.	